
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:00 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 690 Date: 12-Nov-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 161

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool
GENERAL:

•0700 hrs site visit
•Email review
•Diary work

Hinge AE and AW:
•The contractor has started night shifts for the bearing engagement of the Hinge A Pipe Beams last night. I
observed that the South beam of the E-Line appears to have been jacked up so as to “center” the HPB in
the diaphragms of the Skyway. See Parvis Jalali’s diary for details on this operation.
•There are two laborers on site making formwork for the grouting operation that will happen once the Hinge
Pipe Beams are locked in by the bearings and shims.

Hinge KW:
•Conco has 5 workers here today removing the front face of the transverse beam. They watered down the
concrete and covered it with burlap to continue the curing process. Jim Medina, Tom Messner, Rafael
Gomez, J.D. Freeman, and Ricardo Vera.

Hinge KE:
•Scott Smith’s crew is “grading out” the Falsework here.
•Two workers for Conco are continuing to clean up blast debris. Pat Finley and Marcus McDowell.

West Jacking Saddle:
•No work here today.

I accrued 10 hours of overtime covering the contractor’s hours this Veterans Day.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Marcus McDowellCarpenter 4.00 0.00 0.00 4.00

APP Rafael OnateCarpenter 3.00 0.00 0.00 3.00

JNM Pat FinleyCarpenter 3.00 0.00 0.00 3.00
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 690 Date: 12-Nov-2012 Monday

Diary: Dispute

CCO #208 Hinge K Coordination

Three workers are chipping concrete from MCM's grout pockets at the stressing diaphragm at Hinge K.

001 0-HKC-000.208

Page 2 of 2ddrRptbyBidItem


